

DECISION NO.___

1	BEFORE THE ARIZONA CORPORATION COMMISSION	
2		na Corporation Commission
3	BOB STUMP Chairman GARY PIERCE	JUN 2 7 2013
5	BRENDA BURNS	CKETED BY NR
6	Commissioner BOB BURNS	and the second s
7	Commissioner SUSAN BITTER SMITH Commissioner	
8		
9	IN THE MATTER OF THE APPLICATION OF ARIZONA PUBLIC SERVICE	DOCKET NO. L-00000D-03-0122-00000
10	COMPANY, PURSUANT TO ARIZONA REVISED STATUTE § 40-252, FOR AN	CASE NO. 122
11	AMENDMENT OF ARIZONA CORPORATION COMMISSION	ORDER MODIFYING DECISION NO. 66646
12	DECISION NO. 66646	DECISION NO.
13		<u>ORDER</u>
14		
15	Open Meeting June 11 and 12, 2013	
16	Phoenix, Arizona	
17	BY THE COMMISSION:	
18	FINDINGS OF FACT	
19	1. On April 2, 2013, Arizona Public Service Company ("APS" or "Applicant") filed a	
20	request for an extension of Certificate of Environmental Compatibility ("CEC") term in Decision No.	
21	66646 (Case No. 122), ("Application") with the Arizona Corporation Commission ("ACC" or	
22	"Commission").	
23	2. Decision No. 66646 (December 23, 2003) approved a CEC for APS to construct	
24	approximately 18 miles of double circuit 230kV transmission line, three 230kV substations, and	
25	related facilities in the West Valley of metropolitan Phoenix. The transmission line would	
26	interconnect several 230kV to 69kV substations to APS's 230kV system, which would allow further	
27	development of APS's 69kV system to support the growth and associated infrastructure in the West	
28	Valley.	

2 3 4

- 3. The approved 230kV transmission line would originate at an existing line beginning south of Broadway Road at its intersection with Perryville Road and parallel Perryville Road to the northeast corner of Indian School Road and Perryville Road. The line would then extend east along Indian School Road toward Cotton Lane, and then angle to the northeast along the Luke Air Force Base accident potential zone, following this angle until it reaches Cotton Lane. The line would then extend north on Cotton Lane to the Palm Valley substation (formerly named TS3 Substation). The line would then travel north from the Palm Valley substation to Bethany Home Road, and then extend east on Bethany Home Road to Loop 303. It would then extend north along the Loop 303 to Olive Avenue to the TS2 substation on the Northwest corner of the Loop 303 and Olive Avenue. The TS4 substation will be located south of the existing Liberty Substation.
- 4. APS has constructed a segment of the 230kV transmission line approved in CEC 122 and has energized the first circuit of that segment. The segment that has been constructed starts at Perryville Road and continues up to, and including, the Palm Valley substation, which amounts to approximately two thirds of the authorized line and one of three approved substations. The line and substation began commercial operation in June 2007. In 2014, APS intends to begin construction on the remainder of the line and anticipates that the entire first circuit of the line will be in-service in the summer of 2015.
- 5. APS states that its existing electric system is sufficient to meet current customer load; however, APS believes the remaining electrical facilities approved in CEC 122 will be necessary to accommodate load growth in the West Valley as well as to enhance the reliability of the existing electrical system in the future. Although development and the associated electrical load growth in the area have not developed as expected when Commission Decision No. 66646 was issued, APS anticipates that it will need the second circuit of the 230kV line and remaining facilities when the economy improves and growth resumes in the area.
- 6. APS requests in its Application that the time period to construct facilities authorized by CEC 122 be extended for five years (to December 23, 2018) for the first circuit of the 230kV transmission line and for ten years (to December 2028) for the second circuit and all remaining

needed.

Staff Analysis

7. APS filed a Ten-Year Transmission Plan with the ACC in January 2013 as well as its 2012 Resource Plan in April of 2012. Both plans include the facilities authorized in CEC 122 as modified in the Application. Current load forecasts given in the 2012 Resource Plan show the need for the not yet constructed facilities within the next ten to fifteen years, and all technical studies provided in the Ten-Year Transmission Plan (and analyzed in the Seventh Biennial Transmission Assessment) include the facilities consistent with the Application. The results show no negative impact to the interconnected transmission system from extending the expected construction dates of the facilities as proposed in the Application.

giving them another option of returning to the Commission to request a further time extension if

8. Staff, therefore, recommends that the Commission approve APS' time extension request as filed.

CONCLUSIONS OF LAW

- 1. The Commission has jurisdiction over Arizona Public Service Company and over the subject matter herein pursuant to Article XV of the Arizona Constitution and A.R.S. § 40-252 and § 40-360 et seq.
 - 2. Notice of the proceeding has been given in the manner prescribed by law.
- 3. The Commission, having reviewed the request and considered the matter, finds that it is in the public interest to amend Decision No. 66646 to grant the extension of time to construct the project as discussed in Findings of Fact 7 and 8.

ORDER

IT IS THEREFORE ORDERED that Decision No. 66646 is modified to revise Condition No. 3 of the Certificate of Environmental Compatibility to state the following:

The authorization to construct the Project shall expire on December 23, 2018 unless construction is completed to the point that the Project is capable of operating by that time; provided, however, that the authorization to construct the second circuit of the Project and other facilities shall expire on December 23, 2028. Prior to either such expiration the Applicant or its assignees may request that the Commission extend this time limitation.

IT IS FURTHER ORDERED that all other conditions of the Certificate of Environmental Compatibility approved by Decision No. 66646 shall remain in effect.

IT IS FURTHER ORDERED that this decision shall become effective immediately.
BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION
1 My Sant Spin
CHAIRMAN
COMMISSIONER COMMISSIONER COMMISSIONER
IN WITNESS WHEREOF, I, JODI JERICH, Executive Director of the Arizona Corporation Commission, have hereunto, set my hand and caused the official seal of this Commission to be affixed at the Capitol, in the City of Phoenix, this 21th day of, 2013.
DISSENT:
DISSENT:
SMO:ML:sms\CHH

28

1	SERVICE LIST FOR: Arizona Public Service Company DOCKET NO. L-00000D-03-0122-00000	
2	DOCKET NO. L-00000D-03-0122-00000	
3	John Foreman, Chairman Arizona Power Plant and Transmission	
4	Line Sitting Committee	
5	Office of Attorney General 1275 West Washington Street Phoenix Arizona 85007	
6	Phoenix, Arizona 85007	
7	Melissa Krueger Linda J. Arnold Pinnacle West Capital Corporation	
8	Law Department 400 N. 5th Street	
9	Phoenix, Arizona 85004	
10	Thomas H. Campbell Albert H. Acken	
11	Lewis and Roca LLP 40 N. Central Ave.	
12	Phoenix, Arizona 85004 Attorneys for Arizona Public Service Company	
13	Janice J. Alward, Esq.	
14	Chief Counsel, Legal Division Arizona Corporation Commission	
15	1200 West Washington Street Phoenix, Arizona 85007	
16 17	Steve Olea, Director	
18	Utilities Division Arizona Corporation Commission	
19	1200 West Washington Street Phoenix, Arizona 85007	
20		
21		
22		
23		
24		
25		
26		
27		