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Meeting Guidelines
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Action Items

We will keep a parking 
lot for items to be 
addressed at later 

meetings.

RPAC Member 
engagement is critical. 
Clarifying questions 
are welcome at any 
time. There will be 

discussion time 
allotted to each 

presentation/agenda 
item, as well as at the 
end of each meeting.

Member 
Engagement

Meeting Minutes

Meeting minutes will 
be posted to the 

public website along 
with pending 

questions and items 
needing follow up. 

We will monitor and 
address questions in a 

timely fashion.

Preliminary 
Content

Meetings and content 
are preliminary in 

nature and prepared 
for RPAC discussion 
purposes. Litigating 
attorneys are not 

expected to 
participate.
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October Meeting Recap

• APS discussed the IRP portfolio creation process including the 
requirements for the preferred portfolio: reliable, low cost, and 
robust.

• RPAC members including Rocky Mountain Institute (RMI), Western 
Resource Advocates (WRA), Southwest Energy Efficiency Project 
(SWEEP), GridLab, and Energy Strategies presented findings from 
their analysis of the 2023 IRP cases.

• APS presented the 2023 IRP preferred portfolio along with a short-
term action plan.



• Action Items from Previous 
Meetings: NA

• Ongoing Commitments:
• Distribute meeting materials in a timely fashion 

(3 business days prior)
• Transparency and dialogue

Following Up
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Current Events | Project Uncertainty 

• SunZia Transmission Project is a 550-mile ±525 kV HVDC line between central New Mexico and south-
central Arizona with the capacity to transport 3,000 MW of clean electricity across Western states.

• The SunZia Transmission Project was temporarily suspended by the Bureau of Land Management (BLM) 
for a month due to tribal and community objections along the San Pedro River corridor. Construction has 
resumed prior to a meeting with tribal leaders. Further delays could be possible.

• The Utah Associated Municipal Power Systems (UAMPS) and NuScale Power mutually agree to terminate 
the Carbon Free Power Project (CFPP).

• The SMR ran into issues such as cost overruns, project delays, cyber-security breaches, economic 
uncertainties, and many other items.



2 0 2 3  A S R F P  U p d a t e
Derek Seaman, APS



Resource Need  Resource Plan  RFP
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Resource Acquisition - RFP



2023 ASRFP Overview
• All-Source RFP approach
• Need of approximately 1,000 MWs of capacity and at least 700 MWs of renewables
• Focus on projects that can be in-service in 2026 - 2028 
• Provides avenue for resources beyond 2028 (hydrogen, LDES, SMRs) 
• Seeks bids for specific opportunities:
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Agave Ironwood CCT Cholla Incremental 
Gas Generation

• 168 MW Solar + 
168 MW ESS

• Selected through 
GPP

• COD: 2026/2027

• 150 – 400 MW
• 4-hr Duration
• Must meet APS 

Safety Standards
• COD: 2026/2027

• At least 250MW
• Competitive 

renewable 
generation located 
on Navajo Nation

• Third party-owned 
(PPA)

• COD: May 2027 or 
2028

• Up to 115MW
• New generation on 

existing site of 
Cholla Generating 
Station

• APS owned or 
third-party owned 
(PPA)

• Up to 400MW
• APS-owned and 

third party-owned 
(PPA)

• COD: ASAP, but no 
later than March 
2027



ASRFP – Current Status
• ASRFP analysis broken into two parts:

• 2026 Resources
• 2027+ Resources

• Shortlist established for ‘26 resources
• Shortlist meetings were held the week of Nov. 13th

• BAFO response due this week

• Next steps for ‘26 resources include:
• Perform portfolio analysis of projects using BAFO prices (influences negotiation priority)
• Negotiations begin in earnest after BAFO results are received and portfolio analysis ranks projects

• In parallel, the teams are reviewing ‘27+ resources for shortlist (expected by mid-December)
• IMPORTANT: ‘27+ resource shortlist has ability to influence results (e.g., best portfolio for multiple years)
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2026 Shortlist Timeline



ASRFP – 2026 Shortlist
• Target shortlist = 3x Peak Need
• Selects best scored projects from each 

technology class
• Best ranked projects will compete in portfolio 

analysis
• Reliable plan takes into consideration:

• 3 GW BESS cap through 2027 
• 2,443 MWs currently under contract

• Gas pipeline limitations
• Lowest cost / best-fit approach

• 2027+ shortlist expected Dec. 15th
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Note: Redhawk will be reviewed with other ‘27 opportunities

2026 Shortlist MWs (Nameplate)

BESS PVS Wind Solar Thermal DR



2 0 2 4  D S M  P l a n  F i l i n g
Izzy Lawrence, APS



2024 DSM Plan

• Continues all currently 
approved DSM programs and 
measures

• Targeting a 1.4% Savings goal
– Total of 429,811 MWh

– Savings goal includes 42,981 MWh of 
savings from converted DR Peak 
Savings

– Planned 250 MW of dispatchable DR

2024 DSM IP Planned Savings

Residential

Non-Residential

DSM Initiatives

13 Subject to Change - For Discussion Purposes Only



Residential Programs
• Existing Homes: 

• Higher-tier HVAC incentives for 
homes in disadvantaged communities 

• Proposes new pool pump 
recalibration measure

• New Homes: 

• Increases Electric Vehicle (EV) Ready 
incentive

• ENERGY STAR NextGen Homes 
14

Programs and Measures Pending Approval



Residential and Non-Residential 
• Multifamily: 

o EV Ready incentive increase

o New cost-effective EE measures for 
common areas/units

• Solutions for Business: 
o New cost-effective EE measures 

• Advanced Rooftop Controls (ARC)
o Expands eligibility
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Programs and Measures Pending Approval



DSM Initiatives
• New Innovative Customer Solutions 

Framework

• EV Charging Demand Management Pilot: 

o New residential managed charging 
programs 

o EV Make Ready for C&I customers

• Residential Battery Pilot: 

o New tranches for existing batteries and 
new batteries
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Programs and Measures Pending Approval



B r e a k
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hh:mm--:--:--

Break Duration

Meeting will resume at

min.

Time for a Break
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R P A C  A g e n d a  T o p i c  R e f l e c t i o n
Matt Lind, 1898 & Co.
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01
• Load Forecast

• Gas Price Modeling & 
Forecasting

• Solar, Storage, & EV Adoption 
Forecasts

• Resource Adequacy Study

• 2023 APS Resource Adequacy 
Study

• APS Clean Energy Accounting

• IRP Portfolios

• IRP Base Case Assumptions

• IRP Reference Case & 
Preferred Portfolio Selection

IRP Updates

Agenda Topics Covered With The RPAC
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• APS Needs Review

• RFP Resource Options

• RFP Evaluation Criteria & 
Process

• All-Source RFP Industry Trends

• APS Customer Programs

• Acquiring DSM Resources

• New Technology Risks

• Resource Acquisition Update

RFP Updates
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• Time Considerations for 

Procurement

• RFP Industry Trends

• Reliability Planning for APS

• Southwest Resource Adequacy 
Study Results

• Timeline of New Resources

• Industry Supply Chain 
Perspective

• New Technology Risks

• Microgrid Primer

• Transmission Interconnection 
Reform

• Transmission Timelines

• Inflation Reduction Act

Industry 
Primers

04
• Market Dynamics Review 

(2021)

• Summer Readiness/Regional 
Reliability

• ACC Updates

• Recent Events (Large Demand 
in CA & AZ)

• Western Markets Exploratory 
Group (WMEG) Study

• Climate Change Scenario 
Analysis – Low Carbon 
Transition

• Planning Reserve Margin 
Trends in the West

Market 
updates
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Agenda Topics Timeline | 2021 & 2022

Monthly RPAC Agenda Topics

December

Load Forecast

Current 
Condition/Sum

mer 
Review/Market 

Dynamics

January

Time 
Considerations 

for Procurement

Near Term 
Supply Update

February

Southwest 
Resource 

Adequacy Study 
Results

APS Needs 
Review

RFP Resource 
Options

RFP Evaluation 
Criteria

March

All-Source RFP 
Industry Trends

RFP Review 
Process

RFP Evaluation 
Process

APS Customer 
Programs

April

RFP Schedule

Acquiring DSM 
Resources

RPAC RFP 
Feedback

June

Industry Supply 
Chain 

Perspective

Summer 
Readiness/Regio
nal Reliability

2020 & 2022 
ASRFP Update

August

2023 IRP 
Schedule

ACC Update

Resource 
Acquisition 

Update

2022 ASRFP 
Update

September

Load Forecast 
Revisited

Recent Events 
(CA & AZ)

2022 ASRFP 
Update

October

New Technology 
Risk

IRP 
Requirements

AZ Summer 
Reliability Recap

Climate Change 
Scenario 
Analysis

2022 ASRFP 
Update

December

Timeline of New 
Resource 
Additions

2023 IRP 
Framework

IRP Base Case 
Assumptions

Gas Price 
Modeling & 
Forecasting

Integration Cost 
Study & Market 
Price Update

Western Markets 
Evolution

2021

Key Takeaway: In Q1 and Q2 a large emphasis was put on RFP, market updates, and 
industry primers. In Q3 and Q4 topics covering the 2023 IRP increase.

Key

IRP Updates
RFP Updates
Industry Primers
Market Updates
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Agenda Topics Timeline | 2023

January

Climate 
Change 
Scenario 
Analysis

Load Forecast 
Update

2023 IRP 
Update

February
Microgrid 
Primer

IRP Portfolios – 
RPAC 

Feedback

Thermal 
Performance 

Upgrade

2022 RFP 
Update

March
Reliability 

Planning for 
APS

Perspective on 
IRP Practices – 

(RMI)

2023 IRP 
Update

April

Summer 
Preparedness 

& Future 
Planning for 

Large 
Customers

Aurora 
Training & 
Resource 

Technology 
Assessment

Solar, Storage, 
& EV Adoption

2022/2023 
ASRFP Update

May
PRM Trends in 

the West

IRP 
Sensitivities

2023 ASRFP 
Update

June
Open Meeting 

Response

2022/2023 
ASRFP Update

July
Transmission 

Interconnection 
Reform

Climate Change 
Scenario 
Analysis

2023 Resource 
Adequacy Study

August

Clean Energy 
Accounting

IRP Reference 
Case

September
Transmission 

Timelines

WMEG Study 
Results

IRP Key 
Themes

2023 ASRFP 
Update

October

IRP Portfolio 
Process

IRP Preferred 
Portfolio 
Selection

December
2024 DSM Plan 

Filing

2023 ASRFP 
Update

Monthly RPAC Agenda Topics

Key Takeaway: In 2023, a shift towards IRP-specific topics was covered while maintaining 
discussion on industry trends, market updates, and RFP Updates.

Key

IRP Updates
RFP Updates
Industry Primers
Market Updates
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• With APS’s 2023 IRP filed, 2024 may cover high level and industry topics 
relevant to framing future procurement and IRP discussions.

• ‘Every other month’ meeting cadence in 2024.

Look Ahead | 2024

Jan Mar May Jul Sep Nov Jan Mar May Jul Sep Nov

Every Other Month Meetings

Monthly Meetings

2024 2025
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• We value your input in shaping our future meetings. Help us tailor our agenda 
by sharing your ideas for upcoming topics.

• What are current challenges, interests, or emerging trends in the industry 
that you would like to see addressed in future meetings?

Your Input Matters | Future Agenda Topics

Contact: You can provide input or questions/concerns by emailing RPAC@aps.com



N e x t  S t e p s  &  C l o s i n g  R e m a r k s
Matt Lind, 1898 & Co.
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Forward Plans and Meetings

Key Milestones

February RPAC Meeting: 2/21/2024
Optional RPAC Working Session: 1/2024
Stakeholder Comments Due: 1/31/2024
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