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Welcome & Meeting Agenda
Matt Lind
1898 & Co.

MEETING AGENDA

APS Response to Stakeholder 
Comments – 2023 IRP

Todd Komaromy
APS

Opening Remarks
Brian Cole
APS

Break

Generation Interconnection Reform
Jason Spitzkoff
APS

2023 ASRFP Update
Derek Seaman
APS

Next Steps & Closing Remarks
Matt Lind
1898 & Co.



Meeting Guidelines
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Action Items

We will keep a parking 
lot for items to be 
addressed at later 

meetings.

RPAC Member 
engagement is critical. 
Clarifying questions 
are welcome at any 
time. There will be 

discussion time 
allotted to each 

presentation/agenda 
item, as well as at the 
end of each meeting.

Member 
Engagement

Meeting Minutes

Meeting minutes will 
be posted to the 

public website along 
with pending 

questions and items 
needing follow up. 

We will monitor and 
address questions in a 

timely fashion.

Preliminary 
Content

Meetings and content 
are preliminary in 

nature and prepared 
for RPAC discussion 
purposes. Litigating 
attorneys are not 

expected to 
participate.
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December Meeting Recap

• APS discussed the 2023 All-Source RFP and addressed questions 

surrounding the interconnection queue backlog.

• APS presented the 2024 Demand Side Management plan filing and 

details around programs and initiatives.

• 1898 and Co. shared historic agenda topics covered with the RPAC 

and solicited feedback for items to cover in 2024 and beyond.



• Action Items from Previous 

Meetings: NA

• Ongoing Commitments:
• Distribute meeting materials in a timely fashion 

(3 business days prior)

• Transparency and dialogue

Following Up
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O p e n i n g  R e m a r k s

Brian Cole, APS



APS’s infrastructure build-out is essential to 
meet the demands of Arizona’s rapidly 
growing population

Diligent planning remains at the forefront of 
APS’s reliability strategy

APS recognizes the value of Stakeholder 
engagement in the planning process, 
incorporating feedback and insights. Brian Cole

Vice President, Resource Management

2024 Opening Remarks



G e n e r a t i o n  I n t e r c o n n e c t i o n  R e f o r m

Jason Spitzkoff, APS
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Agenda

1. Existing Process – Approved APS reforms (9/29/2024)

2. Transitional Process

3. Pending FERC Filings
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New Process Diagram

• Complete within 2 years

• Designed not to overlap Phase 1 through Phase 3 studies

45 Day 
Request 
Window

75 Day 
Engagement 

Window
LGIA

Phase 4:
Facilities 

Study
90 days

Phase 3:
Re-study
90 days

Phase 2:
Stability/Short 

Circuit
75 days

Phase 1:
Power 

Flow/Voltage
90 days

M5M4M3M2M1

30 to 40 days between Phases



11

New Generation Interconnection Process

• Annual Request Window

• 3 major elements of a valid request

• Engagement Window

• Hold Scoping meeting(s)

• Modeling reviews and validation

• Study Phases

• 3 phases of reliability studies

• Facility Study

• LGIA

• No changes

45 Day 
Request 
Window

75 Day 
Engagement 

Window
LGIA

Phase 4:
Facilities Study

90 days

Phase 3:
Re-study
90 days

Phase 2:
Stability/Short 

Circuit
75 days

Phase 1:
Power 

Flow/Voltage
90 days

30 to 40 days between Phases
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Transitional Process

• Projects with completed FaS were not affected

• Scoping Meetings held week of 1/8/2024

• 9 subcluster meetings (one cluster covered individual projects)

• Customer’s provided 2 weeks to make changes based on scoping meetings

• NRIS/ERIS designation

• Model validation

• Size reductions

• Projects that were in SIS or FaS were eligible

• 60 days to provide agreement and commercial readiness (or LOC)

• Remaining projects included in a new Transitional Cluster Study

• Approximately 160 projects at the time and over 80 GWs

• Currently stand at 60 projects and ~22 GWs
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Pending FERC Actions

• APS filed compliance filing for the remaining FERC Order 2023 items

• Filed 11/3/2023

• Site Control

• Withdrawal Penalties

• Site Control Requirements

• Determined based on Technology/Fuel Type

• Prior to FaS, the requirement is 90%

• To move into FaS is 100%

• Regulatory Limitations – documentation and deposit in lieu

• Business Practice posted on APS OASIS

Fuel Type Minimum without Site Plan

Wind 40 acres/MW

Solar PV 6 acres/MW

BESS 1 acres/MW

Conventional thermal 40 acres

Hybrid Calculate each fuel source
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Pending FERC Actions

• Withdrawal Penalties

• Start at M1

• Phase 1 & 2 – 2x study cost

• Re-study – 5% of NU

• LGIA – 20% of NU

• APS requested waiver to hold 2024 Cluster

• Filed 2/1/2024

• First new cluster window to open 4/1/2025

• Transitional Cluster results not expected to be finalized until late 2024

• Complexity and size of transitional cluster

• Number of expected re-studies

• Delays would prevent 4/1/2024 projects from beginning study work on time

• Allows for clean entry into 2025 window



Thank you!

Questions?



2 0 2 3  A S R F P  U p d a t e

Derek Seaman, APS



17

2023 ASRFP Update

• Need of approximately 1,000 MWs of capacity and at least 700 MWs of renewables

• Focus on projects that can be in-service in 2026-2028

• Projects Secured: 500 MWs of wind in Northern Arizona

• Negotiations are underway for Agave, Ironwood, Sundance and Redhawk and a mix 
of PPAs
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2024 ASRFP – Planning Ahead

• Expected launch – Fall 2024

• Coincides with conclusion of transitional cluster study

• Updates prices for changing market conditions

• Picks up where the 2023 ASRFP drops off

• Resource need TBD

• RPAC will be engaged this summer to solicit feedback



B r e a k
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hh:mm--:--:--

Break Duration

Meeting will resume at

min.

Time for a Break
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A P S  R e s p o n s e  t o  S t a k e h o l d e r  C o m m e n t s  

–  2 0 2 3  I R P

Todd Komaromy, APS



Comments

263 individual comments were 

submitted with mention to APS 

under the current docket number. 

10 of these were submitted by 

RPAC members

Pages

Of the comments 

submitted, there are 

716 pages of material

Key Dates

LSEs responses filed: 

5/31/2024

ACC Staff Assessment and 

Proposed Order: 

8/31/2024

2023 IRP | Stakeholder Comments
Docket No. E-99999A-22-0046
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N e x t  S t e p s  &  C l o s i n g  R e m a r k s

Matt Lind, 1898 & Co.
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Forward Plans and Meetings

Key Milestones

April RPAC Meeting: 4/3/2024

Time: Early afternoon
LSEs responses filed: 5/31/2024

(More info to come)
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