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CHOLLA POWER PLANT 

CLOSURE PLAN §257.102(b) 

SEDIMENTATION POND 

Amendment 1 (November 4, 2020) 

 

Closure Plan Contents §257.102(b)(1) 

The owner or operator of a CCR unit must prepare a written closure plan that describes the steps necessary to close 

the CCR unit at any point during the active life of the CCR unit consistent with recognized and generally accepted 

good engineering practices. The written closure plan must include, at a minimum, the information specified in 

paragraphs (b)(1)(i) through (vi) of this section. 

Prepared for Arizona Public Service by AECOM Technical Services, Inc. (AECOM) 

 

CLOSURE PLAN AMENDMENTS 

Initial  October 17, 2016 

Amendment 1  November 4, 2020 
Updated Schedule for Closure 

SITE INFORMATION 

Site Name / Address  Cholla Power Plant / 4801 I‐40 Frontage Road,  
Joseph City, AZ 86032 

Owner Name / Address  Arizona Public Service / 400 North 5th Street,  
Phoenix, AZ 85004 

CCR Unit  Sedimentation Pond 

Location  34° 56′ 30″ N, 110° 18′ 15″ W 

Reason for Initiating Closure  Permanent cessation of a coal‐fired boiler(s) by a  
date certain 

Final Cover Type  Backfill with native soil and grade to drain 

Closure Method  Closure by Removal 

CLOSURE PLAN DESCRIPTION 

(b)(1)(i) – A narrative description of how the CCR 

unit will be closed in accordance with this 

section. 

The Sedimentation Pond is a partially excavated 

pond that was placed into service in 1976. It has 

two cells with a maximum depth of 10 feet, a 

surface area of approximately 1.6 acres, and a 

capacity of approximately 10.7 acre‐feet. The 

pond is excavated on all but the southeast side, 

which was constructed as an earthen perimeter 

dike with a concrete spillway. 

 

The Sedimentation Pond will be dewatered to 

facilitate closure by removal. The pond will be 

excavated to remove the CCR and the area will be 

backfilled with compacted soil and graded to 

drain. 
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Closure operations will involve: 

1) Removing the existing CCR and the 

concrete spillway from the basin, 

2) Placing compacted soil to fill the basin, 

3) Grading the compacted soil to drain. 

In accordance with §257.102(b)(3), this initial 

written closure plan will be amended to provide 

additional details after the final engineering 

design for the grading and cover system is 

completed. The initial version of the closure plan 

reflects the information and planning available at 

the time of issuance. 

The initial written closure plan was dated 

October 17, 2016. In accordance with 

§257.102(b)(3), this amendment to the initial 

written closure plan provides updated details 

that reflect the final plan for closure. 

(b)(1)(ii) – If closure of the CCR unit will be 

accomplished through removal of CCR from the 

CCR unit, a description of the procedures to 

remove the CCR and decontaminate the CCR unit 

in accordance with paragraph (c) of this section. 

Applicable. The Sedimentation Pond will be 

closed by removing CCR in accordance with 

§257.102(c). 

 

CCR removal operations will consist of 

dewatering the existing Sedimentation Pond and 

removing CCR deposits using conventional 

excavators and loaders. The CCR material will be 

removed and transported to the Bottom Ash 

Pond and/or the Fly Ash Pond to be used as fill 

for the closure of either or both of these CCR 

units. 

(b)(1)(iii) – If closure of the CCR unit will be 

accomplished by leaving CCR in place, a 

description of the final cover system, designed in 

accordance with paragraph (d) of this section, 

and the methods and procedures to be used to 

install the final cover. The closure plan must also 

discuss how the final cover system will achieve 

the performance standards specified in 

paragraph (d) of this section. 

Not applicable. The Sedimentation Pond will be 

closed by removing CCR in accordance with 

§257.102(c). 
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(c) – CCR removal and decontamination of the CCR 

unit are complete when constituent 

concentrations throughout the CCR unit and any 

areas affected by releases from the CCR unit have 

been removed and groundwater monitoring 

concentrations do not exceed the groundwater 

protection standard established pursuant to 

§257.95(h) for constituents listed in appendix IV to 

this part. 

The Sedimentation Pond will be dewatered and 

existing CCR will be removed. The groundwater 

monitoring wells surrounding the Sedimentation 

Pond will be monitored semiannually for the 

constituents listed in appendix IV to Part 257. 

INVENTORY AND AREA ESTIMATES  

(b)(1)(iv) – An estimate of the maximum 

inventory of CCR ever on‐site over the active life 

of the CCR unit.  

5,200 cubic yards 

(b)(1)(v) – An estimate of the largest area of the 

CCR unit ever requiring a final cover as required 

by paragraph (d) of this section at any time during 

the CCR unit’s active life. 

1.6 acres 

CLOSURE SCHEDULE  

(b)(1)(vi) – A schedule for completing all activities necessary to satisfy the closure criteria in this 

section, including an estimate of the year in which all closure activities for the CCR unit will be 

completed.  The schedule should provide sufficient information to describe the sequential 

steps/milestones that will be taken to close the CCR unit, and the estimated timeframes to complete 

each step or phase of CCR unit closure.  If closure timeframe is anticipated to exceed the timeframes 

specified in paragraph §257.102(f)(1) of this section, the written closure plan must include the site‐

specific information, factors and considerations that would support any time extension sought under 

paragraph §257.102(f)(2). 

The milestone and the associated timeframes are initial estimates.  Some of the activities associated 

with the milestones will overlap.  Amendments to the milestones and timeframes will be made as more 

information becomes available. 

Initial Written Closure Plan Completed  October 17, 2016 

Closure Plan Amendment 1  November 2020 

Permits and Approvals from Agencies  April 2021 (estimated) 

Date of Final Receipt or Removal of CCR  October 2020 

Closure Activities Initiated  August 2020 

Complete Dewatering  July 2021 (estimated) 

Complete CCR Excavation (Removal)  August 2021 (estimated) 

Backfill of Excavation  Prior to October 2021 

Estimated Completion of Closure Activities  Prior to October 2021 

 



Certification  Statement 40 CFR § 257.102(b)(4) – Amended Written Closure Plan  for a CCR 
Surface Impoundment 

CCR Unit:  Arizona Public Service; Cholla Power Plant; Sedimentation Pond 

I, David E. Mickanen, being a Registered Professional Engineer in good standing in the State of 

Arizona,  do  hereby  certify,  to  the  best  of my  knowledge,  information,  and  belief,  that  the 

information contained in this certification has been prepared in accordance with the accepted 

practice  of  engineering.    I  certify,  for  the  above‐referenced  CCR  Unit,  that  the  information 

contained  in  the  amended  written  closure  plan  dated  November  4,  2020  meets  the 

requirements of 40 CFR § 257.102. 

David E. Mickanen, P.E.

Printed Name 

November 4, 2020

Date 
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